
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 07/16/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0007

08/04/2014

Contract Location: Time Allowed:

I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/25/2014

00/00/0000

00/00/0000

498 Days

07/15/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 29.92

149 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,361,469.70

$11,503,623.95

$9,951,855.91

39.18%

Counties:

Newton Rockdale

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004644      $16,361,469.70 $11,503,623.95 $9,951,855.91 39.18% $271,856.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 07/16/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0007

08/04/2014

Project Number: M004644      I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLDR REHAB

 

M004644                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,768,652.46 $5,523,981.59 $244,670.87

Non-Participating $640,961.33 $613,775.69 $27,185.64

Total Earnings $6,409,613.79 $6,137,757.28 $271,856.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,409,613.79 $6,137,757.28 $271,856.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,409,613.79 $6,137,757.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $271,856.51

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 07/16/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0007

08/04/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .310

 510885.000 .000

M004644

 

.310 $.00 $158,374.35

0006 150-1000     TRAFFIC CONTROL - LS  .000 .598

 937285.000 .033

M004644

Supplemental Agreement No 1

.631 $30,930.41 $591,426.84

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,202.000

 45.000 82.500

 

 

1,284.500 $3,712.50 $57,802.50

0019 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 24,717.720

TL & H LIME 70.150 85.030

                                                            

                                                            

24,802.750 $5,964.85 $1,739,912.91

0025 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  52,443.000 24,386.230

IFIED BITUM MATL & H LIME 99.950 1,577.980

 

 

25,964.210 $157,719.10 $2,595,122.79

0030 413-1000     BITUM TACK COAT GL  59,000.000 22,921.000

 2.600 1,850.000

 

 

24,771.000 $4,810.00 $64,404.60

0036 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 90,199.300

 4.250 16,169.330

7 1/4 Inch Typ

                                                            

106,368.630 $68,719.65 $452,066.68

Category Amount: $271,856.51 $5,659,110.67

Project Total Amount: $271,856.51 $6,409,613.79


